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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Partly Cloud

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

FIELD WORK:
I arrived on site around 1000 hours to speak with the METS personnel about the Contractor proceeding
to the next splice joint while Splice 1 was still being welded up. While out there, I asked Thanh Le about
the progress of the erection and he said they had not started sliding it over to 2E.
The Contractor is also welding at the Edge Plates of Splice 1 as well as the South Side Plate. Some
repair work was done on the Top Deck weld and once completed, finished this weld completely.

OFFICE WORK:
I arrived in the office around 0700 hours and began organizing all of the field data collected over the
week. While doing this, I was called by Tai-Lin Liu and he wanted me to get in touch with Thanh Le and
whomever is out in the field for METS. See above for details.

I left work around 1200 hours for an appointment I told everyone about . While away, Thanh called me to
say that he observed some of the workers snugging the Longitudinal Diaphragms in a pattern different than
what he thought the RCSC and the Contractors submaittal called for. Typically the joint is to be tightened
from the inside of the joint out. He let the ironworker by the name of Obra know about this, and both Obra
and Dan Hester said that they wanted him to show them. Thanh called me to see if I could bring out the
information, but I was not in the office so I could not. Thanh then got the information and showed them
where the submittal said the aforementioned information.
Once I was done with my appointment around 1500 hours, I called Thanh and he said that he did not
need my assistance anymore for the day, so I did not come back to work.

Accrued 4 hours of overtime covering and documenting the Contractors operations on this Saturday.
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